

Study Schedule

- October 2011 - LYMMO North/South Corridor refined alternatives analysis (including Trunk Corridor)
- November 2011 to January 2012 – Added public outreach, modeling and identify LPA for the North/South Corridor
- January to March 2012 – Complete System AA
 - North/South Corridor LPA evaluation
 - Connections to East/West and Parramore BRT
 - System implementation strategy

